



Government of Assam

Transport Department

Status | Civil Aviation | Assam



CIVIL AVIATION | PRESENT STATUS

LGBI Airport, Guwahati

- Land for Future Expansion has been handed over
- Guwahati airport is to be upgraded from CAT-I to CAT-III ILS. M/s Adani Guwahati International Airport Ltd. will take up the task of upgradation.
- The New terminal facility work is expected to be completed within 2024.



Mohanbari Airport, Dibrugarh

- Land has been given possession to AAI for future developments and runway Strip
- The area of proposed Runway Extension falls under Jungletoli-Athabari road under defence.
- Chabua Revenue Circle has identified a suitable plot of land in lieu of the Defence land for the extension of Mohanbari Airport adjoining of Military Camps.





CIVIL AVIATION | PRESENT STATUS

Jorhat Airport

- Master plan for new terminal building prepared by AAI with a projected land requirement of ~50 acres
- State Govt. has handed over 35 acres of land to AAI

- **Issues for allocating remaining land parcel:**

Indian Air Force (IAF) has imposed a restriction for future expansion nearby the area due to security reasons.

Probable Solution:

IAF to identify the requirement of land with State Govt. for relocation.

Lilabari Airport, Lakhimpur

- Acquisition and handing over of land parcel of 84 acres for Isolation Bay and Runway Strip is Completed.



Rupsi Airport

- Major Land parcel identified for AAI is a notified forest land
- Proposal for De-notification has been submitted at PARIVESH portal.
- As per site plan, land acquisition proposal for the handing over the remaining parcel of land to AAI is under process.



CIVIL AVIATION | AIRPORT WISE STATUS


Greenfield Airport at Silchar (New Airport proposed at Silchar)

- Govt. of Assam has taken over possession of the required land and will be handed over.
- Work order issued for soil investigation and topographical survey by AAI.
- **Issues:** Clearance from Ministry of Defence is awaited.



Greenfield Airport at Karbi Anglong (New Airport proposed at Karbi Anglong)

- Required Land parcel provided by Karbi Anglong Autonomous Council.
- AAI to take the necessary survey and preparation of DPR. Around 90% of requested fund for the activity has been disbursed to AAI.





CIVIL AVIATION | STATUS OF RCS HELIPORTS / HELIPADS

Nagaon

Required Land of 15 Bighas has been handed over to Transport Deptt.

DPRs and OLS survey reports prepared and submitted by Pawan Hans Ltd.

Work order issued for the Construction of Heliport under RCS UDAN at Nagaon at a bid price of INR 5.10 Cr.

Geleki

Required Land parcel has been handed over to Transport Deptt.

Feasibility study of the proposed helipad location conducted by PHL and found feasible.

All clearances has been received.

PHL to submit DPR for the same.



STATUS OF INTERNATIONAL UDAN | WATER AERODROME

Status of International UDAN

- Govt. of Assam has requested to start International flights on following routes
 - Guwahati - Bangkok – Guwahati
 - Guwahati - Dhaka – Guwahati
- Govt. of Assam has consented for VGF for flights under International Air Connectivity Scheme (IACS)
- **Support is sought for introduction of flights in the above routes**

- **Guwahati River Front** had been proposed for development of Water Aerodrome. Necessary survey has been done.
- Possession of the land taken over by Transport Department.
- Proposal to be prepared.
- River front at Silghat, Majuli and Dibrugarh has also been proposed.

Development of Water Aerodrome



THANK YOU